CENTENNIAL COMMUNICATIONS

3349 Route 148, Building A
wall, New Jersey 07719
732-556-2200

May 4, 2006

Kris Monteith, Chief

Enforcement Bureau

Federal Communications Commission
445 12th Street, SW

Room 7-C723

Washington, DC 20554

Catherine W. Seidel, Acting Chief
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, SW

Washington, DC 20554

Re: Thirteenth Quarterly Report of
Centennial Communications Corp. on E911 Compliance

Dear Ms. Monteith and Ms. Seidel:

Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,! and
the request of Commission staff, Centennial Communications Corp. (“Centennial”)
hereby voluntarily files this thirteenth Quarterly Report detailing our progress in
deploying Phase I and Phase II enhanced 911 (“E911”) service in our markets.
Centennial filed its last quarterly progress report on February 10, 2006. Because
Centennial provides CMRS service both in and outside of the continental United
States, this report is divided into two sections -- the first explaining the status of
Phase IT E911 deployment in Puerto Rico and the U.S. Virgin Islands, and the
second part reports on Phase II E911 deployment in our domestic markets. In
addition, we are attaching the Excel spreadsheet detailing our E911
implementation status.2

L. Puerto Rico/U.S. Virgin Islands

1 FCC 02-210, released July 26, 2002.

2 See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on
Wireless E911 Implementation, DA 03-1902, released June 6, 2003.
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Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B
block broadband PCS license for MTA 25 — Puerto Rico/US Virgin Islands.
Although Centennial initially deployed a network-based solution to effectuate E911
service in Puerto Rico, Centennial has since initiated a complete upgrade of its
system there. As part of that overhaul, Centennial has upgraded from Lucent to
Nortel switches, effectively replacing its entire network. Consequently, Centennial
necessarily switched from a network- to a handset-based solution for the provision
of E911 services, thus potentially increasing the overall system reliability and
accuracy with which subscribers can be located in an emergency, through use of
GPS-enabled devices in individual handsets.

A single PSAP serves Centennial’s entire Puerto Rican service area. On
November 4, 2003, Centennial received a request for Phase I and II E911 service
from this sole PSAP. Centennial and the PSAP had been working towards
deploying both Phase I and Phase II E911 service in Puerto Rico by July 15, 2004.
However due to persistent equipment compatibility problems between Centennial
and the PSAP, the parties agreed to extend the Phase II deployment target until
August 20, 2004, and both Phase I and Phase II service has since been implemented
via a network-based solution.

With respect to the switch to a handset-based solution, Centennial is working
closely with the PSAP in Puerto Rico in order to make sure that the PSAP’s needs
are met as soon as practicable. Significantly, Centennial has committed to
maintaining its network-based E911 solution concurrently while adapting to a
handset-based solution until December 31, 2006. The PSAP — Junta de Gobierno
del Servicio 911 — has not indicated any objections to, or concerns with, Centennial’s
proposal. On November 3, 2005, Centennial notified the FCC of its change in
solution to provide E911 service, and also requested a limited waiver of the
December 31, 2005 95% penetration requirement set forth at 47 C.F.R. §
20.18(g)(1)(v) of the Commission’s rules. Significantly, Centennial recently advised
the Commission that it has almost reached the 95% penetration requirement,
having achieved a 93% GPS-capable handset penetration rate as of April 13, 2006.

Centennial also provides service to the U.S. Virgin Islands of St. Croix and
St. Thomas under its B Block license for MTA 25. Each island is served by a single
PSAP; however at this point, neither PSAP has made a request to Centennial for
either Phase I or Phase II E911 service.

Domestic Markets
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Through five different subsidiaries,? Centennial holds licenses to provide
digital cellular and PCS service in 33 markets in the Midwest and Southern United
States. Centennial provides CMRS in the following six states: Indiana, Louisiana,
Michigan, Mississippi, Ohio and Texas. Centennial utilizes TCS as its E911
partner and has chosen a network-based solution offered by Andrew Corporation to
deploy Phase II E911 in its domestic markets.4

Phase I Service — Centennial continues to make significant progress
initiating Phase I service to PSAPs. To date, we have initiated Phase I E911 service
to 139 PSAPs in our domestic markets. As we have previously reported, Centennial
continues to receive PSAP requests for Phase I E911 service and we continue to
implement Phase I service as valid requests are received. Phase I E911 service has
been fully deployed in our Indiana, Michigan and Texas markets. Centennial also
notes that, to date, we have received two valid requests for Phase I E911 service
from PSAPs in the state of Ohio. Since the filing of our last quarterly report, we
have deployed Phase I service in Defiance County. However, Centennial continues
to have implementation problems in Paulding County. Initially, the problems
stemmed from difficulty in securing access services from the incumbent local
exchange carrier. However, at this point, the access service issue has been resolved
but the PSAP is experiencing implementation issues. Centennial also is in the
process of implementing Phase I service to Tangipahoa Parish, Louisiana.

Phase II Service - As we have previously advised the Commission, we are
implementing Andrew Corporation’s “Geometrix” network overlay solution for E911
Phase II compliance in our domestic markets. Since the filing of our last quarterly
report, Centennial has activated thirteen new counties to Phase II compliance. In
total, we have integrated seventy-nine PSAP markets into a “Live” status,> and we
have seven markets in various stages of the implementation process. In addition,
since the filing of our last report, we have received three requests from PSAPs to
“re-home” active Phase II service from one dispatch center to another PSAP. We
expect to receive one Phase Il request for service from Michigan in the upcoming
quarter.

3 Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC,
Centennial Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular
Telephone Company.

4 See Centennial Communications Corp. Amended Report on E911 Reporting Requirements,
filed September 9, 2002.

5 When we filed our February 2006 Quarterly Report, we mistakenly reported that we had
activated Phase II service to a total of 70 PSAPs. That number should have been 66 PSAPs.
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As we previously reported, our planned November 2005 deployment of Phase
IT service to all PSAPs we serve in Texas was delayed due to implementation issues
arising from the effects of Hurricane Rita in September 2005. We are pleased to
report that since we filed our last progress report, Centennial has successfully
integrated all of the requesting Texas PSAPs to Phase II status.

Due to a hardware failure with the Grand Rapids/Lansing Abis Monitoring
Unit (“AMU”), deployment of Phase II service was delayed approximately one
month. At the time we filed our February 2006 report, implementation had been
completed at all four Lansing market counties, and the Rockford State Police Post.
Since that time, we also have successfully initiated service to the Grand Rapids
Police Department.

As we previously reported, Centennial experienced deployment difficulties in
four central Michigan counties - Gladwin, Gratiot, Ogemaw, and Roscommon - due
to lack of cell site density. Centennial has since been successful in initiating service
in Gladwin and Gratiot counties; however, we continue to experience difficulty in
Roscommon and Ogemaw. While implementation was attempted, it was
unsuccessful due to accuracy issues. In order to improve accuracy to an acceptable
level, we are making site adjustments and deploying equipment at three Phase II
GEO-only sites in order to improve overall accuracy. While this is a time-
consuming process, which is further complicated by the lack of cell tower sites in the
region, we remain in regular contact with the affected PSAP directors, and they
have not objected to our revised deployment schedule. We plan to install the new
equipment this month, and hope this will resolve the accuracy issues.

Presently, we have one pending Phase II E911 service request from a PSAP
in Ohio and two pending Phase II requests from PSAPs in Mississippi. Centennial
continues to work cooperatively with PSAPs when we encounter issues that result
in delays to the previously-negotiated mutually acceptable deployment dates.

In sum, Centennial is presently in compliance with all applicable Phase 11
deployment benchmarks, either through meeting the six-month deadline, or
negotiating mutually acceptable alternative deployment dates. Phase I & II
implementation remain a high priority with Centennial in each of the PSAP’s in its
domestic markets. Centennial will continue to work cooperatively with PSAPs to
deliver the requested service in a timely and efficient manner.

ITIT. Affidavit
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I hereby declare under penalty of perjury that the information provided in
this response is true and accurate to the best of my knowledge, information and

belief.
If you have any questions regarding this report, or require additional

information, please contact me.
Sincerely,

/s/ William Roughton

William Roughton

Vice President, Legal and Regulatory
Affairs

Centennial Communications Corp.
cc: John Ramsey, Executive Director

Association of Public-Safety Communications
Officials-International, Inc.

351 N. Williamson Blvd.

Daytona Beach, FL 32114

Steven Marzolf, President

NASNA

VITA/Division Public Safety Communications
110 S. 7th Street

Suite 135

Richmond, VA 23219-3931

Robert M. Gurss

Director, Legal & Government Affairs
APCO International

1725 DeSales Street, NW, #808
Washington, DC 20036

James R. Hobson
Miller & Van Eaton, PLLC
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1155 Connecticut Avenue, NW, Suite 1000
Washington, DC 20036
Counsel for NENA

Terry Peters, Executive Director
NENA

4350 N. Fairfax Drive

Suite 750

Arlington, VA 22203-1695



